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DOE Program Overview

3 year program
Total $8.88 million
50% funding from the DOE

Multiple projects and stations all in California
concentrating in the LA and SF —Sacramento areas.

Various sites and station operators such as UCI,
ConocoPhillips, etc.

Co-ordinate sites with AQMD, all OEM’s and
interested energy companies.

AP leases and maintains equipment.

Continued support for subsequent year(s) for $2.8MM
total projects
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Project Work Plan

Task 1: Torrance Pipeline Hydrogen Fueling Station (PSA, Series 200, Dispenser)

Task 2: Hydrogen Fuelers (HF-150) / Hydrogen Fueling Station in N. CA
HF-150, ConocoPhillips — LA Area
HF-150, TBD — LA Area
HF-150, TBD — South Lake Tahoe
Hydrogen Fueling Station — N. California
Task 3: Upgrades to Two Existing Hydrogen Fueling Stations
UCI - Fueling Station Upgrade (LHy Tank, Series 200) / 700 Bar Dispenser / LH2 Dispenser

Torrance Pipeline Station — 700 Bar Dispenser

Take 4: Hydrogen Based Units (HBU) with Novel Liquid-Gas New Delivery Concept (NDC)
NDC

HBU, TBD — NE Sacramento Area

HBU, TBD — LA Area
Task 5: Hydrogen Infrastructure Study (UC Irvine)

Task 6: Infrastructure Data Acquisition, Analysis and Delivery (eRAM)

Task 7: Reporting and Management

APCI Confidential
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Timeline - 2006

® UCI

Phase | - 350 bar upgrade === May 2006
Phase Il - 700 bar upgrade === Summer 2006
Phase lll - LHY Dispenser === Winter 2006

® Torrance Pipeline Station

Phase | - 350 bar === Late summer 2006
Phase Il - 700 bar === Early 2007

® HF-150

Westminster, CA === Summer 2006

S. Lake Tahoe === Late 2006

® HBU/NDC

Sacramento Area ===Late 2006

LA Basin === Late 2006

® Northern CA Fill Station === Summer 2006

® eRAM data acquisition system === complete
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